HWY-RAKD300C-PE

STATE OF WASHINGTON

DEPARTMENT OF TRANSPORTATION
LEDGER PRE-ESTIMATE REPORT

DATE: 10/15/19
TIME: 11:42:47
PAGE 3

CONTRACT 00-8127

ESTIMATE 95 WORK DONE TO 10-05-2019
DAYS CHARGED PRIOR THIS ESTIMATE: 1127.5
PROJECT DESCRIPTION REPL SNOWSHED, GRADING, BLASTING, DRAIN-
SR 090 MP 57.34 TO 60.23
Qmmmmmm oo QUANTITY/AMOUNT
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE
250 RIGID GUIDE POST
01 $55.0000  EACH 114.00 45.00
$6,270.00 $2,475.00
MAJOR  ITEM TOTALS ( 13.55% OF PLANNED) 114.00 45.00
( 163.16% OF REVISED) $6,270.00 $2,475.00
261  PERMANENT SIGNING
01 $100,000.0000 L.S. $100,000.00 $4,221.00
MAJOR  ITEM TOTALS ( 100.00% OF PLANNED) $100,000.00 $4,221.00
269 ITS - FIBER COMMUNICATION SYSTEM
01 $400,000.0000 L.S. $400,000.00 $12,927.64
MAJOR  ITEM TOTALS ( 100.00% OF PLANNED) $400,000.00 $§12,927.64
271 ITS - CCTV 2
01 $65,000.0000 L.S. $65,000.00 $2,067.00
MAJOR  ITEM TOTALS ( 100.00% OF PLANNED) $65,000.00 $2,067.00
275 ITS - VMS 1
01 $110,000.0000 L.S. $110,000.00 $77,000.00
MAJOR  ITEM TOTALS (  99.90% OF PLANNED) §110,000.00 $77,000.00
304 CURE BOX
01 $5,000.0000 L.S. $5,000.00 $75.00
ITEM TOTALS ( 100.00% OF PLANNED) $5,000.00 $75.00

DISTRICT 5

PROJECT ENGINEER JERRY WOOD

$100,000.

$400,000.



